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January 26, 2004
EPA Region 5 Records Ctr.

Mr. Fred Micke, On-Scene Coordinator 236015
US Environmental Protection Agency - Region 5
77 W.Jackson Blvd., SE-5J
Chicago, Illinois 60604-3590

RE: Monthly Progress Report for December 2003, 221 N. Columbus Drive, Chicago, Illinois - STS
Project No. 1-32193-XC

Dear Mr. Micke:

In accordance with the Work Plan1 STS Consultants, Ltd. (STS) is providing a monthly progress report
that identifies the actions taken in December 2003 and activities planned for January 2004.

PROGRESS DURING DECEMBER 2003

1. Surveying for radiologically-impacted soil continues to be performed on a periodic basis for
infrastructure related activities within the former slips area. A survey of the former pond area in the
northwestern portion of the site was completed at the USEPA's request (south of Wacker Drive and
northwest of slip D - see attached drawing). The surficial survey for elevated radiological readings
was performed on December 8 and 16, 2003. No evidence of radiologically-impacted soil was
observed. A letter summarizing the survey activities will be submitted under separate cover.

2. No radiologically impacted soils were handled or excavated in December 2003.
summarizes the quantity of radiologically-impacted for the project.

Table 1
Impacted Soil Loading Summary

Table 1 below

Date

December 2003

Containers Loaded

0

Cumulative Project
Total

254

3. Neither personal nor area air monitoring was conducted in December since there was no excavation
or handling of radiologically-impacted soil.

PLANNED ACTIVITIES FOR JANUARY 2004

1. There are currently no specific dates for conducting infrastructure activities that will expose
subsurface soil within the former slip areas. However, surveying for radiologically-impacted soil will
likely resume in late January and February. This surveying will be conducted within the former north
slip area where excavations will occur for caissons and grade beams. The USEPA will be notified
upon discovery of any radiologically-impacted materials. Excavation activities will take place as
necessary to remediate radiologically-impacted soil. The USEPA will be requested to conduct
verification surveys and sign-off that the areas have been successfully remediated.

2. Preparation of an Addendum to the Completion Report has been initiated. This Addendum will cover
the remedial activities that have occurred since the completion of the activities outlined by the
September 2002 Work Plan.

STS (revised September 30, 2002) Work Plan for Investigation and Removal of Radiologically Impacted Soil,
Lakeshore East LLC, 221 N. Columbus Drive, Chicago, Illinois.
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3. Monthly reports will to be submitted to the USEPA until approval of the closure report.

Please contact us at 847-279-2500 with any questions regarding this report.

Regards,

STS CONSULTANTS, LTD.

Steven C. Kornder, Ph.D.
Senior Project Geochemist

Attachments

cc: Kara Hughes, Lakeshore East, LLC
Sean Bezark, Greenberg Traurig
Barbara Magel, Karaganis, White & Magel
Mark Krippel, Kerr-McGee Chemical LLC
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